

Project Planning Phase
Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 October 2026
Team ID	SWTID-2026-6819
Team Leader	Hazna Mariyam. H
Team Members	Anuskha. K Theras Jasmine. M
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As an admin, I can gather IT procurement requirements and standard laptop configuration parameters.	2	High	Hazna Mariyam

Sprint-1	Data Collection	USN-2	As an admin, I can configure the Service Catalog form for Standard Laptop in ServiceNow.	1	High	Anuskha K
Sprint-1	Data Preparation	USN-3	As an admin, I can create the Flow "Standard laptop task" in Flow Designer.	3	High	Hazna Mariyam
Sprint-1	Data Preparation	USN-4	As an admin, I can set the trigger to Service Catalog and add Create Catalog Task action.	3	High	Anuskha K
Sprint-1	Data Preparation	USN-5	As an admin, I can configure task properties to set Assignment Group as Hardware and Short Description as "Laptop need to Configured".	3	High	Hazna Mariyam
Sprint-2	Data Visualization	USN-6	As an admin, I can link the flow to the Standard Laptop item under Maintain Items -> Process Engine.	2	High	Theras Jasmine M

Sprint-2	Data Visualization	USN-7	As an admin, I can configure execution authority as System User in Global application scope.	2	Medium	Theras Jasmine M
Sprint-2	Data Visualization	USN-8	As an admin, I can activate the Flow Designer workflow.	2	High	Anuskha K
Sprint-2	Data Visualization	USN-9	As a user, I can place an order for a Standard Laptop in the Service Catalog to trigger the flow.	4	High	Theras Jasmine M
Sprint-2	Dashboard	USN-10	As a hardware engineer, I can verify that the task is automatically created and routed to the Hardware group.	5	High	Hazna Mariyam
Sprint-2	Story	USN-11	As a team, we can compile all project documentation, screenshots, and upload artifacts to GitHub.	5	High	All Members

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	21 Sep 2026	26 Sep 2026	12	26 Sep 2026
Sprint-2	20	6 Days	27 Sep 2026	02 Oct 2026	20	02 Oct 2026

Velocity:

Total Story Points Completed:

Sprint1 = 12[cite: 2]

Sprint2 = 20[cite: 2]

$$TotalStoryPoints = 12 + 20 = 32[cite: 2]$$

$$Velocity = \frac{TotalStoryPointsCompleted}{NumberOfSprints} = \frac{32}{2} = 16(StoryPointsperSprint)[cite: 2]$$

Average Velocity (AV) per iteration unit (story points per day for a 6-day sprint):

$$AV = \frac{Velocity}{SprintDuration} = \frac{16}{6} = 2.67StoryPointsperday[cite: 3]$$

Burndown Chart Summary:

A burn down chart is a graphical representation of work left to do versus time.

- **Start of Sprint 1 (Day 0):** 32 Story Points remaining
- **End of Sprint 1 (Day 6):** 20 Story Points remaining (12 Points completed)
- **End of Sprint 2 (Day 12):** 0 Story Points remaining (All 32 Points completed)